
 

 

OLDBURY ON SEVERN PARISH COUNCIL 

PLAYING FIELDS COMMITTEE 
Minutes of Extraordinary Meeting held on 8

th
 August 2019 at 7.30pm, 

The Pavilion, Westmarsh Lane, Oldbury-on-Severn 

PRESENT 

Committee Members:  Ian Knapp (Chairperson), Mike Pheysey (Secretary), Gerald Porter, Jon 

Stephens, Cllr Keith Sullivan, Denise Young. 

52/19 To accept Apologies for absence 

Charlie Keedwell. 

53/19 To Receive Declarations of Interest in Items on the Agenda 

None. 

54/19 Public Forum 

None. 

55/19 Pavilion heating project 

As quite a lot has happened since the last PFC meeting regarding the Pavilion heating project, the 

chair decided to call this Extraordinary Meeting so whole committee can catch up with recent 

events, progress to date, and what the plan is going forward.  

Cllr Keith Sullivan reported that all the materials for the heating project have now been ordered. 

A quote for the insulation of the Pavilion side walls is still needed. But first a specification for the 

insulation needs to be drawn up.  Action Cllr Keith Sullivan and Ian Knapp. 

It was pointed out that an electrician will need to be engaged to remove the electrical sockets and 

then replace them once the insulation has been installed.  Action Cllr Keith Sullivan. 

The committee realised that this would be an good time to carry out any other electrical works, 

namely; 

 - install any earth bonding needed for the new heating system 

 - install an additional double socket in the main hall by the kitchen hatch 

 - install an additional double socket in the other internal corner of the main hall 

    (ie. not the corner by the old warm air heater and not the corner nearest the cricket club) 

 - install an additional double socket in the "office" 

 - install two additional double sockets in the kitchen, on the corridor wall. 

The heating contractor has allowed approximately two weeks for the work, which fits well with 

Busy Bees’ start date of 2
nd

 September. 

There will be some remedial work needed to finish off the installation, namely; 

 - making good 

 - removal of old boiler (sell on second hand?) 

 - paint walls 

It was suggested that a working party be organised at the next committee meeting once we know 

what needs doing. 

Cllr Keith Sullivan has contacted three suppliers of LPG (Flogas 37p/l, Advanti 33p/l and Calor 

40p/l) and asked for advice over the relative merits between a tank mounted on a concrete slab and 

a buried tank. The committee was informed that the first option has been selected as the buried tank 

option was prohibitively expensive coupled with the uncertain ground conditions of this former 

land-fill site. All three suppliers didn’t foresee any problems with the proposed site (between the 



 

 

main entrance gates and the Pavilion itself) and is in possession of a specification of the works 

required. He has already received some quotes for these works;  £600 for the concrete slab,  £900 

for fencing (larch lap, concrete posts, anti-rot boards). The contractor requires four weeks’ notice. 

Denise Young said that she would remove all Busy Bee valuables from the Pavilion before the 

works commence.  Action Denise Young. 

56/19 A.O.B. 

As Jon Stephens is stepping down from the committee he attended this meeting to handover the 

books and to submit his final report of the PFC finances – see Appendix A of these minutes. 

On behalf of the committee Ian Knapp thanked Jon for all his years of service to the Playing Fields 

Committee, especially as treasurer. 

The Pavilion electricity meter is due to be changed, currently planned to be Tuesday 13
th

 August. 

Ian Knapp said that he had a portable electricity generator that could be used if the heating 

contractor needed it. 

Ian Knapp expressed concern over the division of responsibilities between the Parish Council and 

the Playing Fields Committee over the implementation of the Pavilion heating project. He has asked 

Cllr Mathew Riddle to raise this matter at the next Parish Council meeting. 

57/19 Close of meeting 

The Chairperson closed the meeting at 9.01pm. 

 

 

Signed by Chairperson:  _______________________________  



 

 

Appendix A – Financial Report – August 2019 

 

 


